ARP Update to Commission

9/1/2021
Date Approved Project Activity Date Status Estimate Closing Date Est Amount

8/9/2021 Res 08-21-01 Master Resolution

8/9/2021 ARP-01 Emp-Bonuses In progress 11/31/2021 $325,000

8/9/2021 ARP-02 Ambulances 8/20/2021 Req Filed $416,000
Bidding in progress Bid opens 9/16/2021
Estimated Delivery 4/1/2022

8/9/2021 ARP-03 Riley Creek 8/23/2021 Sports & Rec Motion to do RFQ 5/20/2021 $1,157,000
Engr Solicited Opened 7/15/2021
Egnr Interviewed 8/5/2021
Project Approved - Commission 8/9/2021
Sports Rec Cmte Review 8/24/2021

8/9/2021 ARP-04 HVAC-Health Dept Meeting with Engineer 8/21/2021 $200,000
Lead Time on Equipment-29 weeks

8/9/2021 ARP-05 AMB/Fire Stations 8/23/2021 Resolutions in Draft $700,000
Russell Prop
Energ Sol/Slaven Prop

8/9/2021 ARP-06 HVAC-Sheriff Meeting with Engineer 8/21/2021 $300,000
Lead Time On Equipment-29 Weeks

8/9/2021 ARP-07 HVAC-Courthouse Meeting with Engineer 8/21/2021 $325,000
Lead Time on Equipment-29 weeks

8/26/2021  ARP-08 Revenue Loss Filed on August 31 report $772,919

Total $4,195,919






